COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 21/ 2021

ESTI MATE SUMVARY 10:32: 01
CONTI D: C23006 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 23006- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 120.5 DAYS TI ME ALLOW 125 WORK DAYS
SH 101 (MP 19.35) (M 19.98) PERCENT TI ME: 96. 40 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO BR101A- 004
M 24- AA & M 24-1A BRI DGE REPLACEMENT SH 101

NAME OF ROAD:
PRQIECT COUNTI ES: BENT

CONTRACTOR:
Lobato Construction, LLC PAY PERI OD ENDI NG 07/ 21/ 2021 DATE TI ME STARTED 09/30/2020
1333 West 120th Avenue, Suite 110 DATE LET 08/ 27/ 2020 DATE WORK BEGAN 11/ 02/ 2020
DATE AWARDED 09/ 10/ 2020 DATE TI ME SToPPED 08/04/2021
DATE CONTRACT EXECUTED 09/30/2020 DATE ACCEPTED 08/ 04/ 2021
West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 09/ 30/ 2020
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQIECT AMI: $ 2,057, 675. 20 PARTI Cl PATI NG $ 63, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 2,200, 000.00 NON- PARTI Cl PATI NG 1,972, 675. 20 70, 737. 66
PERCENT COVPLETE: 98. 93% TOTAL EARNI NGS 2,035, 675. 20 70, 737. 66
FUNDS AVAI LABLE: $ 22,000.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,035, 675. 20 70, 737. 66
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 33, 000. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,002, 675. 20 70, 737. 66
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT DUE 2,002, 675. 20 70, 737. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 70,737.66

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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ROADVWAY M 24- AA
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009
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CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23006- BI D ESTI MATE RUN 07/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO: 0009 10: 32: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0060 207-00205 *Topsoi | 260. 000 260. 000
cY 0. 000 0. 00
6. 40000 260. 000 1, 664. 00
0065 207-00210 *St ockpi | e Topsoi l 260. 000 260. 000
cY 0. 000 0. 00
5. 30000 260. 000 1,378.00
0070 208-00007 *Erosi on Log Type 2 (8 Inch) 649. 000 649. 000
LF 0. 000 0. 00
3.50000 649. 000 2,271.50
0075 208-00020 *Silt Fence 1, 283. 000 1, 283. 000
LF 0. 000 0. 00
1. 50000 1, 283. 000 1,924.50
0080 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0085 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0090 208-00070 Vehi cl e Tracki ng Pad 1.000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 0. 000
HOUR 4.000 208. 00
52. 00000 4.000 208. 00
0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 5. 000
HOUR 0. 000 0. 00
120. 00000 5. 000 600. 00
0110 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23006- BI D ESTI MATE RUN 07/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO: 0009 10: 32: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0115 208-00207  Erosion Control Managenent 17. 000 16. 000
DAY 1.000 25.00
25. 00000 17. 000 425. 00
0120 210-01000 *Reset Fence 1, 181. 000 0. 000
LF 1, 181. 000 5, 786. 90
4.90000 1,181. 000 5, 786. 90
0125 212-00006 *Seeding (Native) 1. 200 0. 000
ACRE 1.200 1,728.00
1, 440. 00000 1. 200 1, 728. 00
0130 212-00032 *Soi | Conditioning 1.200 0. 000
ACRE 1.200 5, 604. 00
4,670. 00000 1.200 5, 604. 00
0135 213-00002 *Mul ching (Weed Free Hay) 1. 200 0. 000
ACRE 1.200 1,524.00
1, 270. 00000 1. 200 1, 524. 00
0140 213-00061 *Mul ch Tackifier 242.000 0. 000
LB 242.000 653. 40
2.70000 242.000 653. 40
0145 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 781. 000 0. 000
d ass
SY 781. 000 2,811.60
3. 60000 781. 000 2,811. 60
0150 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 240-00020 Netting 0. 000 0. 000
5% 0. 000 0.00
1. 00000 0. 000 0. 00
0160 304- 06007 *Aggregate Base Course (Class 6) 510. 000 510. 000
cY 0. 000 0. 00
71. 00000 510. 000 36, 210. 00
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 25. 640 25. 640
TON 0. 000 0.00

270. 00000 25. 640 6,922. 80



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23006- BI D ESTI MATE RUN 07/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO: 0009 10: 32: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0170 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 220. 600 220. 600
TON 0. 000 0.00
180. 00000 220. 600 39, 708. 00
0175 411-10255 *Emul si fied Asphalt (Sl ow Setting) 255. 000 255. 000
GAL 0. 000 0. 00
11. 00000 255. 000 2, 805. 00
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 812. 000 812. 000
LF 0. 000 0.00
45. 00000 812. 000 36, 540. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 4. 000 4. 000
EACH 0. 000 0. 00
2,980. 00000 4.000 11, 920. 00
0190 607-00000  *Line Post 15. 000 0. 000
EACH 15. 000 195. 00
13. 00000 15. 000 195. 00
0195 607-00010 *Corner and Line Brace Post 4. 000 0. 000
EACH 4.000 1, 080. 00
270. 00000 4.000 1, 080. 00
0200 607-01000 *Fence Barbed Wre with Metal Posts 1, 315. 000 1, 315. 000
LF 0. 000 0.00
4.70000 1, 315. 000 6, 180. 50
0205 609-60011 Curb Type 6 (Section M 82. 000 82. 000
LF 0. 000 0. 00
27.00000 82. 000 2,214.00
0210 612-00001 Del i neator (Type I) 14.000 14. 000
EACH 0. 000 0.00
26. 00000 14. 000 364. 00
0215 612-00003 Del i neator (Type I11) 2.000 2.000
EACH 0. 000 0. 00
30. 00000 2.000 60. 00
0220 621-00425 * Det our 0. 500 0. 500
LS 0. 000 0.00

362, 218. 90000 0.500 181, 109. 45



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23006- BI D ESTI MATE RUN 07/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO: 0009 10: 32: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0225 625-00000 *Construction Surveying 0. 500 0. 340
LS 0. 160 3,360. 00
21, 000. 00000 0.500 10, 500. 00
0230 626- 00000 *Mobi | i zat i on 0.500 0. 450
LS 0. 000 0. 00
220, 000. 00000 0. 450 99, 000. 00
0235 626-01114  *Public Information Managenent (Tier V) 131. 000 125. 000
DAY 6. 000 210. 00
35. 00000 131. 000 4,585. 00
0240 627-00013 Paverment Marking Paint (H gh Build) 37.000 36. 500
GAL 0.500 60. 00
120. 00000 37. 000 4,440.00
0245 630-00000  *Fl aggi ng 35. 000 34. 500
HOUR 0. 500 11. 00
22.00000 35. 000 770.00
0250 630- 00007 *Traffic Control Inspection 113. 000 110. 000
DAY 3.000 780. 00
260. 00000 113. 000 29, 380. 00
0255 630-00012 *Traffic Control Managenent 7.000 4. 000
DAY 3.000 1,290. 00
430. 00000 7.000 3, 010. 00
0260 630-80002 *Fl ashi ng Beacon (Sol ar) 1. 000 0. 900
EACH 0. 100 54. 00
540. 00000 1. 000 540. 00
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 400 17. 20
43. 00000 4. 000 172. 00
0270 630-80341  *Construction Traffic Sign (Panel Size A) 17. 000 15. 300
EACH 1. 700 9.18
5. 40000 17. 000 91. 80
0275 630-80342 *Construction Traffic Sign (Panel Size B) 19. 000 17.100
EACH 1. 900 10. 26

5. 40000 19. 000 102. 60



CONTI D

ROADVWAY M 24- AA

CAT NO0200

0280 630-80355

0285

630- 80360

0290

630- 80363

0295

630- 80380

0300

630- 86810

0305

700- 70010

0310

700- 70016

0315

700- 70019

0320

700- 70025

0325

700-70111

0330 700-70380

C23006

23006-BI D
BR101A- 004

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Asphalt Cenent Cost Adj ustnment

F/'A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4, 000. 00000
44. 000
EACH
8. 20000
0. 000
EACH
10. 00000
29. 000
EACH
1. 00000
1. 000
EACH

50, 000. 00000

0. 000

F A
1. 00000
4,851.570

F A
1. 00000
0. 000

F A
1. 00000
- 18, 583. 970

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.900
0.100
1. 000

39. 600
4. 400
44. 000

0. 000
0. 000
0. 000

26.100
2.900
29. 000

0.900
0. 100
1. 000

0. 000
0. 000
0. 000

4,851.570
0. 000
4, 851.570

0. 000
0. 000
0. 000

- 18, 583. 970
0. 000
- 18, 583. 970

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23006- BI D ESTI MATE RUN 07/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO: 0009 10: 32: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0720 900- 00007 Added Item (Each)/ Non Standard Gate 4.000 0. 000
EACH 4.000 8, 660. 00
2, 165. 00000 4.000 8, 660. 00
0730 403-34771 HVA (G SX) (75) (PG 76-28) Asphalt used for Str. 532. 700 532. 700
M2a-AA TON 0. 000 0. 00
180. 00000 532. 700 95, 886. 00
0740 900-00006 Added Item (Dol lar)/ General Contract Fine -220. 000 -220. 000
DOL 0. 000 0. 00
1. 00000 -220. 000 -220.00

CAT 0200 CURRENT AMI $  693,540.35%$ 39,969.80% 682,540.35
CAT NO0201 ROADVWAY M 24-1A

0335 202-00090 Renoval of Delineator 4.000 4.000
EACH 0. 000 0. 00
30. 00000 4.000 120. 00
0340 202-00220 *Renmpval of Asphalt Mat 1, 343. 000 1, 343. 000
Sy 0. 000 0.00
6. 90000 1, 343. 000 9, 266. 70
0345 202-00240 *Renoval of Asphalt Mat (Pl aning) 804. 000 804. 000
SY 0. 000 0. 00
5. 20000 804. 000 4,180. 80
0350 202-00250 Renoval of Pavenent Marking 113. 000 113. 400
SF - 0. 400 -1.72
4. 30000 113. 000 485. 90
0355 202-00810 Renoval of Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
34. 00000 4.000 136. 00
0360 202-01000 *Renoval of Fence 1, 168. 000 986. 000
LF 182. 000 455. 00
2.50000 1, 168. 000 2,920.00
0365 203-00010  *Uncl assified Excavation (Conplete In Place) 615. 000 615. 000
cY 0. 000 0. 00

19. 00000 615. 000 11, 685. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23006- BI D ESTI MATE RUN 07/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO: 0009 10: 32: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0370 203-01500  *Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0375 203-01510 *Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0380 203-01550  *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0385 207-00205 *Topsoi | 251. 000 251. 000
cY 0. 000 0. 00
6. 40000 251. 000 1, 606. 40
0390 207-00210  *Stockpile Topsoil 251. 000 251. 000
cY 0. 000 0. 00
5. 30000 251. 000 1, 330. 30
0395 208- 00007 *Erosion Log Type 2 (8 Inch) 854. 000 854. 000
LF 0. 000 0. 00
3. 50000 854. 000 2,989. 00
0400 208-00020 *Silt Fence 907. 000 907. 000
LF 0. 000 0. 00
1. 50000 907. 000 1, 360. 50
0405 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0.00
0410 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0415 208- 00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0420 208-00103 Renoval and Disposal of Sedinent (Labor) 4.000 0. 000
HOUR 4.000 208. 00

52. 00000 4. 000 208. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23006- BI D ESTI MATE RUN 07/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO: 0009 10: 32: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0425 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0430 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 5. 000
HOUR 0. 000 0. 00
120. 00000 5. 000 600. 00
0435 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0440 208-00207 Erosi on Control Managenent 16. 000 15. 000
DAY 1. 000 25.00
25. 00000 16. 000 400. 00
0445 210-01000 *Reset Fence 986. 000 0. 000
LF 986. 000 4, 831. 40
4.90000 986. 000 4,831. 40
0450 212-00006 *Seedi ng (Native) 1.100 0. 000
ACRE 1.100 1, 584. 00
1, 440. 00000 1.100 1,584. 00
0455 212-00032 *Soi | Condi tioning 1.100 0. 000
ACRE 1.100 5, 137. 00
4,670. 00000 1.100 5,137.00
0460 213-00002 *Mul chi ng (Weed Free Hay) 1.100 0. 000
ACRE 1.100 1, 397. 00
1, 270. 00000 1.100 1, 397.00
0465 213-00061 *Mul ch Tacki fier 218. 000 0. 000
LB 218. 000 588. 60
2.70000 218. 000 588. 60
0470 216-00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 1,221.000 0. 000
Cl ass
Sy 1, 221. 000 4, 395. 60
3. 60000 1,221.000 4, 395. 60
0475 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23006- BI D ESTI MATE RUN 07/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO: 0009 10: 32: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0480 240- 00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 304- 06007 *Aggregate Base Course (Class 6) 357. 000 357. 000
cY 0. 000 0. 00
71. 00000 357. 000 25, 347. 00
0490 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 315. 620 315. 620
TON 0. 000 0. 00
180. 00000 315. 620 56, 811. 60
0495 411-10255 *Emul si fied Asphalt (Sl ow Setting) 256. 000 256. 000
GAL 0. 000 0. 00
11. 00000 256. 000 2,816. 00
0500 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 763. 000 763. 000
LF 0. 000 0. 00
45. 00000 763. 000 34, 335.00
0505 606- 02003 *End Anchorage (Nonfl ared) 4. 000 4. 000
EACH 0. 000 0. 00
2,980. 00000 4. 000 11, 920. 00
0510 607-00000 *Li ne Post 16. 000 0. 000
EACH 16. 000 208. 00
13. 00000 16. 000 208. 00
0515 607-00010 *Corner and Line Brace Post 4. 000 0. 000
EACH 4.000 1, 080. 00
270. 00000 4. 000 1, 080. 00
0520 607-01000 *Fence Barbed Wre with Metal Posts 1, 089. 000 1, 089. 000
LF 0. 000 0. 00
4.70000 1, 089. 000 5,118. 30
0525 609-60011 Curb Type 6 (Section M 85. 000 85. 000
LF 0. 000 0. 00
27.00000 85. 000 2,295.00
0530 612-00001 Del i neator (Type I) 16. 000 16. 000
EACH 0. 000 0. 00

26. 00000 16. 000 416. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23006- BI D ESTI MATE RUN 07/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO: 0009 10: 32: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0535 612-00003 Del i neator (Type II1) 2.000 2.000
EACH 0. 000 0. 00
30. 00000 2.000 60. 00
0540 621-00425  *Detour 0. 500 0. 500
LS 0. 000 0. 00
362, 218. 90000 0.500 181, 109. 45
0545 625-00000 *Construction Surveying 0. 500 0. 350
LS 0.150 3,150. 00
21, 000. 00000 0.500 10, 500. 00
0550 626- 00000 *Mobi | i zat i on 0. 500 0. 450
LS 0. 000 0. 00
220, 000. 00000 0. 450 99, 000. 00
0555 626-01114  *Public Information Managenent (Tier V) 130. 000 124. 000
DAY 6. 000 210. 00
35. 00000 130. 000 4,550. 00
0560 627-00013 Paverment Marking Paint (H gh Build) 37.000 36. 500
GAL 0.500 60. 00
120. 00000 37. 000 4,440.00
0565 630-00000  *Fl aggi ng 34. 000 33. 500
HOUR 0.500 11. 00
22.00000 34.000 748. 00
0570 630- 00007 *Traffic Control Inspection 113. 000 109. 000
DAY 4.000 1, 040. 00
260. 00000 113. 000 29, 380. 00
0575 630-00012 *Traffic Control Managenent 6. 000 4.000
DAY 2.000 860. 00
430. 00000 6. 000 2,580.00
0580 630-80002 *Fl ashi ng Beacon (Sol ar) 1. 000 0. 900
EACH 0. 100 54. 00
540. 00000 1.000 540. 00
0585 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 400 17. 20

43. 00000 4. 000 172. 00
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PCN: 23006-BI D ESTI MATE RUNO07/21/ 2021
PRQIECT BR101A- 004 ESTI MATE NO 0009 10: 32: 01
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 ROADVWAY M 24-1A
0590 630-80341  *Construction Traffic Sign (Panel Size A) 17. 000 15. 300
EACH 1.700 9.18
5. 40000 17. 000 91. 80
0595 630-80342  *Construction Traffic Sign (Panel Size B) 18. 000 16. 200
EACH 1. 800 9.72
5. 40000 18. 000 97. 20
0600 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 400. 00
4, 000. 00000 1. 000 4, 000. 00
0605 630-80360  *Drum Channel i zi ng Device 44. 000 39. 600
EACH 4.400 36.08
8. 20000 44.000 360. 80
0610 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0615 630-80380 *Traffic Cone 28. 000 25. 200
EACH 2.800 2.80
1. 00000 28. 000 28.00
0620 630-86810 *Traffic Signal (Tenporary) 1.000 0. 900
EACH 0. 100 5, 000. 00
50, 000. 00000 1. 000 50, 000. 00
0735 403-34771 HVA (G SX) (75) (PG 76-28) Asphalt used for Str. 532. 700 532.700
M 24-1A
TON 0. 000 0. 00
180. 00000 532.700 95, 886. 00
CAT 0201 CURRENT AMT $ 692,612.35% 30, 767.86 % 681, 612. 35
CAT NO0300 STRUCTURE M 24- AA
0625 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0630 206-00000  *Structure Excavation 145. 000 145. 000
cY 0. 000 0. 00
27.00000 145. 000 3,915.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23006- BI D ESTI MATE RUN 07/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO: 0009 10: 32: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE M 24- AA

0635 206-00100  *Structure Backfill (Cass 1) 228. 000 228. 000
cY 0. 000 0.00
66. 00000 228. 000 15, 048. 00
0640 420-00102 *Geotextile (Erosion Control) (Cl ass 1) 164. 000 164. 000
SY 0. 000 0. 00
8. 50000 164. 000 1, 394. 00
0645 506- 00005 *Ri prap 104. 000 104. 000
Sy 0. 000 0.00
72.00000 104. 000 7,488. 00
0650 515-00120 Wat er proofi ng (Menbrane) 214.000 214.000
SY 0. 000 0. 00
31. 00000 214.000 6, 634. 00
0655 601-03030 *Concrete Class D (Box Cul vert) 186. 000 186. 000
cY 0. 000 0. 00
900. 00000 186. 000 167, 400. 00
0660 602-00020 *Rei nforcing Steel (Epoxy Coated) 44, 400. 000 44, 400. 000
LB 0. 000 0. 00
1. 50000 44, 400. 000 66, 600. 00
0725 900-00006 Added Item (Dollar)/ Concrete Strength Price Reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 313,479.00 % 0.00$% 313,479.00

CAT NO0301 STRUCTURE M 24-1A

0665 202-00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
45, 000. 00000 1. 000 45, 000. 00
0670 206-00000 *Structure Excavation 150. 000 150. 000
cY 0. 000 0.00
27. 00000 150. 000 4, 050. 00
0675 206-00100 *Structure Backfill (Cass 1) 69. 000 69. 000
cY 0. 000 0.00

66. 00000 69. 000 4, 554. 00



CONTI D:

CAT NO0301

0680 420-00102

0685

506- 00005

0690

515-00120

0695

601- 03030

0700 602-00020

CAT NO0400

0705 620-00002

0710 620-00012

0715 620-00020

C23006
23006-BI D
BR101A- 004

| TEM
DESCRI PTI ON

STRUCTURE M 24-1A

*Geotextile (Erosion Control) (Class 1)

*Ri prap

Wat er proof i ng ( Menbr ane)

*Concrete Class D (Box Cul vert)

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
175. 000
sy
8. 50000
101. 000
sy
72. 00000
180. 000
sy
31. 00000
187. 500
cy
900. 00000
38, 900. 000
LB
1. 50000
CAT 0301  CURRENT AMT $
1. 000
EACH
40, 000. 00000
1. 000
EACH
20, 000. 00000
1. 000
EACH
3, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

. 000
0. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

. 500
0. 000
. 500

38, 900. 000
0. 000

38, 900. 000

295,043.50 %

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

66 $ 2,035, 675.

2,057,675.20 $

Page 15

ESTI MATE RUN 07/ 21/ 2021

70, 737.

10: 32: 01
CUMULATI VE
AMOUNT

.00
1, 487.50

.00
7,272.00

.00
5, 580. 00

.00
168, 750. 00

.00
58, 350. 00
.00$ 295,043.50

.00
40, 000. 00

.00
20, 000. 00

.00
3, 000. 00
00$ 63, 000. 00



